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Diary: Dispute

Office work

·Reviewed and approved the WSWDs #119 and Weekly Status Report.
·Talked to Ahmad about his attendance and work schedule . He will find a solution by the end of next
week so he can report to work on time. He sent an email to Chris Master to request s shuttle service be
put in place from Bart to the office.
·Reviewed and accepted Schedule Update T25A (data date: 21Sep09) by State Letter 1740. Informed
MCM that Schedule Updates T26A and T27A are now due.
·Attended the Weekly Scheduling Meeting with MCM . Reviewed the contractors 3-week look ahead
schedule and pending issues. Early completion still 3/18/2010 but they have until 6/5/2010 to complete all
work. No major issues are anticipated. Service platform fabrication to be completed next week, if the
fabricator keeps his schedule. See Meeting Minutes for detail.
·Processed contractor’s request for 9 days non-working days during the Christmas/New Year’s Holiday,
12/25/ 09 through 1/2/2010, and sent to Amer for approval.
·Asked Jeff and Jonathan to come in tomorrow to finish up their EWB tracking assignment .
·Sent an email to Kala Jajoor of CT accounting and Troy Peake of MCM to resolve the release of
retention request. In an email, Kala stated that she needs an approval to release from me and the amount
of work remaining on the job in dollar figures.  She also needed MCM’s bonding company's  'consent to 
release partial retention' with the power of attorney and all-purpose acknowledgement for their signature. I
talked to Troy @ MCM on this, and he is aware of the requirements. I sent an email to Troy to inform him
that the total dollar amount for remaining contract item work is $6,411,590.50. He should be able to
process the required insurance consents so the retention could be released.
·Received a telephone call from Jason Weinstein of BATA that they may need to store some steel piles
that they are going to use for the toll plaza building at Pier 7 and he wanted to make sure it is OK with us.
He said that he had already talked tom MCM about this. They need to store the piles for a maximum of 8
days. I told him it would be OK and I will inform our field staff of this.
·Received signed CCOs #111, 124, and 126 from MCM. Approved CCOs to go to the CCO desk.
·Received a “Claim For Damages” from a CLAIMANT'S NAME: David N. Hoover , for a tire and wheel
damage while traveling WB I-80 at 5:40 a.m. on 12/2/09. We will investigate the merit of this claim and
respond.
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